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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
Installation Cleanup Program for an installation.  The plan identifies environmental cleanup 
requirements at each site or area of concern, and proposes a comprehensive, installation-
wide approach, with associated costs and schedules, to conduct investigations and 
necessary remedial actions. 
 
In an effort to coordinate planning information between the U.S. Army Environmental 
Center (USAEC), Charles Melvin Price Support Center (SMPSC), and executing agencies, 
an IAP was completed for Charles Melvin Price Support Center.  The IAP is used to track 
requirements, schedules, and tentative budgets for all major Army installation cleanup 
programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this 
Installation Action Plan: 
 
CMPSC  
Engineering and Environment, Inc. for USAEC 
NCR BRAC Field Office 
USAEC 

Statement of Purpose



 
Charles Melvin Price - DERP Installation Action Plan 

 3 

 

 
 
 
 
AEDB-R Army Environmental Database - Restoration 
BRAC  Base Realignment and Closure Action 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act of 
  1980 
CMPSC Charles Melvin Price Support Center 
CMS  Corrective Measures Study 
CTC  Cost-to-Complete 
EOD  Explosive Ordnance Division 
ER,A  Environmental Restoration, Army (formerly called DERA) 
FS  Feasibility Study 
FY  Fiscal Year 
IAP  Installation Action Plan 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
LTM  Long Term Management 
MC  Munitions Constituents 
MCL  Maximum Contaminant Level 
MMRP Military Munitions Response Program 
NFA  No Further Action 
OB/OD Open Burning/Open Detonation 
PA  Preliminary Assessment 
RA  Remedial Action 
RA(C)  Remedial Action - Construction 
RA(O)  Remedial Action - Operation 
RAB  Restoration Advisory Board 
RAC  Risk Assessment Code 
RC  Response Complete 
RD  Remedial Design 
RI  Remedial Investigation 
RI/FS  Remedial Investigation/Feasibility Study 
RIP  Remedy in Place 
ROD  Record of Decision 
SI  Site Inspection 
TCRPD Tri-City Regional Port District 
USACE United States Corps of Engineers 
USAEC United States Army Environmental Center 
UXO  Unexploded Ordnance 

Acronyms & Abbreviations
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Installation Locale: The Charles Melvin Price Support Center is in Madison County, 
Illinois, approximately five miles northeast of St. Louis, Missouri.  The installation occupies 
approximately 748 acres in a rural and industrial area surrounded by the town of Granite 
City, Illinois.   
 
Installation Mission:  The Charles Melvin Price Support Center's mission is to provide 
administrative, logistical and recreational support to all branches of the Armed Forces in 
the greater Metropolitan St. Louis area. 
 
Lead Organization:  Base Realignment and Closure Division (BRACD) 
 
Lead Executing Agency:  BRACD 
 
Regulatory Participation:   
Federal:  US Environmental Protection Agency, Region V 
State:  Illinois Environmental Protection Agency 
 
National Priorities List (NPL) Status:  Not on NPL 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee/ 
Technical Assistance for Public Participation Status:   
Lack of outstanding cleanup issues or activities does not warrant establishment of a RAB. 
 
Installation Program Summary: 
MMRP 
Primary Contaminants of Concern:  MC 
Affected Media of Concern:  Soil 
Estimated Date for RIP/RC:  2009 
Funding to Date (up to FY05):  $187 K 
Current year funding (FY06): $10 K 
Cost-to-Complete (2007+): $1,651 K 
 
 
 

Installation Information 
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Installation Historic Activity 
CMPSC was originally established in August 1942 as the Granite City Engineer Depot.  Its 
primary mission was to train military personnel in engineer supply and maintenance 
functions.  By 1943, 4,500 railroad cars passed through its gates, and by 1944, 5,200 
people were employed at the depot.  Activities at the depot declined in the following 
decades.  In 1962, control of the depot was transferred from the United States Army Corps of 
Engineers (USACE) to the U.S. Army Supply and Maintenance Command, and its name 
was changed to Granite City Army Depot.  In 1971, most of the depot closed and was 
transferred to the U.S. Army Aviation System Command.  In 1975, with increased 
installation activity, the depot changed its name again to the St. Louis Area Support 
Center.  
 
In 1987, a portion of the St. Louis Area Support Center was transferred as excess property 
to the Tri-City Regional Port District (TCRPD).  Another name change in 1988 gave the 
depot its current name, the Charles Melvin Price Support Center, in recognition of the 
Illinois Congressman.  In 1995, the CMPSC was identified for closure under BRAC; 
however, with the effort of local politicians, CMPSC was taken off the BRAC list.  In 1999, 
the U.S. Army reported CMPSC designated for transfer to the TCRPD.  Two major 
transfers have taken place in April 2002 and September 2005, resulting in most of the 
CMPSC being transferred to the TCRPD.   

Currently, six separate parcels, totaling approximately 43 acres, are awaiting transfer to 
the TCRPD and will be transferred upon successful site investigation/ remediation.  Two 
parcels, consisting of approximately 42 acres, are being retained by Department of 
Defense for use by the U.S. Army Reserve. 

MMRP 
• Prior Year Progress: Preliminary Assessment (PA) was completed at all three 

MMRP sites at CMPSC.  These sites received SI funding in FY05.   
 
• Future Plan of Action: The installation plans to begin Supplemental (SI) by summer 

2006 and Remedial Investigations/ Feasibility Studies (RI/FS) by 2009.  Follow on 
phases/actions will be executed as required in the individual site cleanup strategies. 

 

Cleanup Program Summary
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Total Installation Acres:  748 
 
Parcel Name: B 
Parcel Size: 2 acres 
Associated Sites:  None 
Expected Transfer Date: 200609 
Current Land Use:   Industrial  
Future Land Use:   Industrial 
Leases/Permits/Licenses:   None 
Transfer Strategy:  Transfer Outside of Federal Government/ Special Legislation 
(Transfer to Tri-Cities Port Authority through the MARA) 
Recipient:   MARA and Tri Cities Port Authority  
Other Issues Affecting Transfer:   None  
  
Parcel Name: C 
Parcel Size: 7 acres 
Associated Sites:   None 
Expected Transfer Date 200709 
Current Land Use:  Industrial  
Future Land Use:   Industrial  
Leases/Permits/Licenses:   None 
Transfer Strategy: Transfer Outside of Federal Government/ Special Legislation 
(Transfer to Tri-Cities Port Authority through the MARA) 
Recipient:   MARA and Tri Cities Port Authority  
Other Issues Affecting Transfer:  None  
  
Parcel Name: D LIFOC (16) 
Parcel Size: 34 acres 
Associated Sites:  None 
Expected Transfer Date 200709 
Current Land Use:   Industrial  
Future Land Use:   Industrial    
Leases/Permits/Licenses:   None  
Transfer Strategy:   Transfer Outside of Federal Government/ Special Legislation 
(Transfer to Tri-Cities Port Authority through the MARA) 
Recipient:  MARA and Tri Cities Port Authority  
Other Issues Affecting Transfer:   LIFOC Expires 2014  
  
 

Transfer Summary
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CHARLES MELVIN PRICE 
SUPPORT CENTER 

 
Military Munitions Response Program 
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Total AEDB-R MMRP Sites / AEDB-R Sites with Response Complete: 3/2 
 
AEDB-R Site Types 
1 Small Arms Range 2 Open Burning/Open Detonation 
 
Most Widespread Contaminants of Concern: Munitions Constituents (MC) 
 
Media of Concern: Soil 
 
Completed REM/IRA/RA: 
None 
 
Total MMRP Funding  
Prior Years (up to FY05):          $   187 K 
Current Year Funding (FY06):  $     10 K 
Future Requirements (FY07+): $1,651 K 
Total           $1,838 K 
 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RIP/RC: 2009 
Year of MMRP Completion Including LTM:  2039 

MMRP Summary
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MMRP Contamination Assessment Overview  
The Phase 3 Army Range Inventory was completed at Charles Melvin Price Support 
Center in FY03.  The inventory identified three sites as eligible for the MMRP.  The Phase 
3 Inventory serves as the Preliminary Assessment under CERCLA.  Site investigations are 
scheduled for FY05. 
 
MMRP Cleanup Exit Strategy 
The Phase 3 Army Range Inventory was completed at Charles Melvin Price SPT CTR in 
FY03.  The inventory identified three sites as eligible for the MMRP.  The Phase 3 
Inventory serves as the Preliminary Assessment under CERCLA.  Site investigations (SI) 
were completed in July and November 2005.  Draft SI Report is scheduled for completion 
by the summer of 2006.  
 
 
 

MMRP Contamination Assessment
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2003 
• US Army Final Closed, Transferred, Transferring Range/Site Inventory Report for 

Charles Melvin Price Support Center, Engineering-Environmental Management, 
prepared for U.S. Army Environmental Center, U.S. Army Corps of Engineers, Omaha 
District 

 
2005 
• Final Work Plan Military Munitions Response Program Site Inspection Munitions 

Response Sites Charles Melvin Price Support Center, Engineering-Environmental 
Management, prepared for U.S. Army Corps of Engineers, Omaha District 

• Final Type II Work Plan Military Munitions Response Program Site Inspection Munitions 
Response Sites Charles Melvin Price Support Center, Engineering-Environmental 
Management, prepared for U.S. Army Corps of Engineers, Omaha District 

Previous Studies 
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CHARLES MELVIN PRICE 
SUPPORT CENTER 

 
Military Munitions Response Program 

 

Site Descriptions 
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CMPSC-001-R-01 
EOD DEMOLITION RANGE A 

 

 
 
 

The EOD Demolition Range A is a closed range, 
located in the southwestern portion of CMPSC on 
land that was transferred to the USACE, St. Louis 
District on 2 December 1977 (as part of “Tract 
4”).  This site was used for the destruction of 
ammunition, explosives, and explosive devices.  
Items that were taken to this range were military 
items from the Army, National Guard, and 
Reserve units, or they were items found by local, 
state, and federal law enforcement agencies.   
 
The 50th EOD unit carried out demolitions from 
the early 1950s to at least 1978 (based on the 
October 1980 Installation Assessment); however, 
first hand interviews with EOD personnel 
suggested that EOD demolition occurred in this 
area in the 1990s.  This range is approximately 
26.3 acres.  The current use of this area includes 
waterfront facilities and undeveloped land. 
 
 
 
 
 
Draft Site Investigation Report is due in the summer of 2006.  Remedial actions such as 
waste removal, UXO clearance and land use controls may be needed.   
 

 
 
REGULATORY DRIVER: CERCLA 
 
PARCEL NAME: None 
 
RAC SCORE:  2 - Moderate 
 
CONTAMINANTS OF CONCERN:  
MC 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
PA ............... 200208.........200305 
SI................. 200502.........200608 
RI/FS ........... 200609.........200708 
RD ............... 200709.........200808 
RA(C) .......... 200809.........200908 
LTM ............. 200909.........203908 
 
RC Date: 200908 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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 MMRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA NFA Date
CMPSC-002-R-01 EOD Demolition 

Range B 
Study Completed. No cleanup required. 200608 

CMPSC-003-R-01 Troop Training  Study Completed. No cleanup required. 200608 
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Initiation of MMRP: 2002 
 
Past Phase Completion Milestones 
 
2003 
PA completed, May 
 
2006 
SI completed, July 
 
Projected ROD/DD Approval Dates: 2009 
 
Projected Construction Completion: 2009 
 
Schedule for Five Year Reviews: None 
 
Estimated Completion Date of MMRP (including LTM):  2039 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Schedule 



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
RIFS
RD
RA(C)
LTM 203908

CMPSC-001-R-01

CHARLES MELVIN PRICE  MMRP SCHEDULE
(Based on current funding constraints)

Charles Melvin Price - DERP Installation Action Plan
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Prior Years Funds 
 
Total Funding up to FY04: $0 
 
Year Site Information  Expenditures  FY Total 
FY05  SI    $187 K   $187 K 
 
Total Prior Year Funds: $187 K 
 
Current Year Requirements 
Year Site Information  Requirements  FY Total 
FY06     $10 K    $10 K 
 
Total Future Requirements: $1,651K 
 
Total MMR Program Cost (from inception to completion of the IRP): $1,838 K 
 
 
 
 

MMRP Costs 
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Lack of outstanding cleanup issues or activities does not warrant establishment of a RAB. 

Community Involvement
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